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SUMMARY OF CHANGES 

SECTION A- SOLICITATION/CONTRACT FORM 
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I, ..... 

I 

The total cost of this contract was increased by $3,344,415.92 from $505,758,097.46 
(EST) to $509,102,513.38 (EST). 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLIN 0260 is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0260' 

T-6B ADS-B Out Dedicated Modline 
FFP 

SUBCLIN 0260AA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0260AA 1 

T-6B ADS-B OutDedicatedModline 
FFP 
FOB: Destination 

SUBCLIN 0260AB is added as follows: 

UNIT 

UNIT 
Lot 

UNIT PRICE 

NET AMT 

UNIT PRICE 
$273,976.00 

NET AMT 

AMOUNT 
$0.00 

$0.00 

AMOUNT 
$273,976.00 

$273,976.00 



; .. 
, 

ITEM NO SUPPLIES/SERVICES QUANTITY . : UNIT 
·0260AB 2 Each 

T-6B ADS-B OutDedicatedModline 
FFP 
SNAP-ON Avionics Tool Boxes 
FOB: Destination 

SUBCLIN 0260AC is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0260AC 2 

T-6B ADS-B Out Dedicated Modline 
FFP 
SNAP-ON Mechanics Tool Boxes 
FOB: Destination 

SUBCLIN 0260AD is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0260AD 1 

T-6B ADS-B Out Dedicated Modline 
FFP 
Ready Service Locker (RSL) 
FOB: Destination 

CLIN 0360 is added as follows: 

UNIT 
Each 

UNIT 
Each 

UNIT PRICE 
$28,282.00 

NETAMT 

UNIT PRICE 
$35,905.00 

NET AMT. 

UNITPRICE 
$154,041.00 

NETAMT 
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AMOUNT. 
$56,564.00 

$56,564.00 

AMOUNT 
$71,810.00 

$71,810.00 

AMOUNT 
$154,041.00 

$154,041.00 



ITEM NO surPLIES/SERVICES QUANTITY 
0360 '1iJ 

T-6B ADS-B Out Dedicated Modline 
FFP 

SUBCLIN 0360AA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0360AA 12 

T-6B ADS-B OutDedicatedModline 
FFP 
FOB: Destination 

CLIN 0361 is added as follows: 

.ITEMNO SUPPLIES/SERVICES QUANTITY 
0361 

T-6B ADS-B Out Dedicated Modline 
COST 

· Parts and Materials 

CLIN 0362 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
0362 

T-6B ADS-B Out Dedicated Modline 
COST. 
Support Equipment 

CLIN 0460 is added as follows: 

UNIT 

UNIT 
Months 

UNIT 

UNIT 

UNITPRJCE 
"U 

NET AMT 

UNITPRJCE 
$232,335.41 

NETAMT 

UNITPRJCE 

ESTIMATED COST 

UNITPRJCE 

ESTIMATED COST 

NOOO 19-15-D-0003 

AMOUNT 
$0.00 

$0.00 

AMOUNT 
$2,788,024.92 

$2, 788,024.92 

AMOUNT 
$0.00 

$0.00 

AMOUNT 
$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
0460 ..• 
OPTION T-6B ADS-B Out Dedicated Modline 

FFP 

SUBCLIN 0460AA is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0460AA 12 
OPTION T-6B ADS-B Out Dedicated Modline 

FFP 
FOB: Destination 

CLIN 0461 is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0461 . 
OPTION T-6B ADS-B Out Dedicated Modline 

COST 
Parts and Materials 

CLIN 0462 is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0462 
OPTION T-6B ADS-B Out Dedicated Modline 

COST 
Support Equipment 

UNIT 

UNIT 
Months 

UNIT 

UNIT 

SECTION C -DESCRIPTIONS AND SPECIFICATIONS 

UNIT PRICE 

NETAMT 

UNIT PRICE 
$232,975.33 

NET AMT 

UNIT PRICE 

ESTIMATED COST 

UNIT PRICE 

ESTIMATED COST 
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'.!·.AMOUNT 
$0.00 

$0.00 

AMOUNT 
$2,795,703.96 

$2,795,703.96 

AMOUNT 
$0.00 

$0.00 

AMOUNT 
$0.00 

$0.00 
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The following have been modified: 
SECTIONC 

ill 
PERFORMANCE WORK STATEMENT (PWS) 
Section C provides tasking alignment between the CLIN structure and applicable PWS 
(Attachment 1) sections. The Contractor shall, in conformance with the contract provisions set 
forth in Sections B, D, E, F, G, H, and I furnish all personnel, materials, services, and facilities 
necessary to perform the requirements set forth in Section C and the PWS, Section J Attachment 
1. 

s::l. 
CONTRACT LINE ITEMS 
(CLINS) 

The descriptions and specifications set forth below shall apply with equal force to the basic 
contract period CL!Ns and all corresponding option period CL!Ns: 

s·ase Performance Period 
Option I 
Option II 
Option III 
Option IV 

OOXXseries 
Ol:XX:series 
02XXseries 
03XX series 
04XXse"ries 
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CLIN 0001, 0020, 0037, 0038, 0039. Option Items XX20, XX37. XX38, XX39-Aircraft-Maintenance for T-
34/44/6: -The Conn·actor shall comply with the requirements specified in Sections 5.1.1 through 5.1.1.23. Section 
5.1.3. I. Sections 5 .1.4.1 through 5. 1.4.2 ,Sections 5 .2.1 through 5 .2.9 .1.2. Sections 5 .3 .1.3 - 5 .3 .1.6. Sections 
5.4.3 through 5.4.5; Sections 5.6.1through5.6.8.4; Secti_ons 5.7 through 5.12.4.7. Sections 5.12.6 through 
5.13.20, Sections 5.14.2 through 5.18.2.1.1. Sections 5.20.2 through 5.20.5, Sections 5.22 through 5.26: and 
Sections 10.0-10.4 of the Performance Work Statement (PWS). Only a single SLIN under each ofCLINs 
XXOl, XX37, and XX39 will be uti]jzed at a time for each period of performance. See B-.2.3. Additionally, the 
requirements for NAS Pensacola T-6 Detachment Support (PWS Section 5.6.16) are included under CLIN 
OX38. 

Cl.IN 0002, 0021. 0040, Option Items XX21. XX40-Flight Hour Generated Maintenance for T-34/44/6: -The 
Contractor shall comply with the requirements specified in Sections 5 .1.2.l through 5 .1.2.2.5. I, Sections 5 .6.1 
through 5.6.8.4, and Sections 5.6.10 through 5.6.16.9 of the PWS and ClauseH-3. Additionally, the requirements 
for NAS Pensacola T-6 Detachment Support (PWS .Section 5.6.16) are included under CLIN OX40. 

Cl.IN 0022, 0041 Option Items XX22, XX41-T-34/T-44/T-66 Additional Aircraft/DPS: The Contractor shall 
comply with the requirements specified in Section 5.6.9.1 of the PWS. · 

Cl.IN 0004, 0005, 0049, 0050 Option Items XX49. XX50-T-34/T-6 Satellite Site Support: The Contractor shall 
comply with the requirements specified in Sections 5.21.1-5.21.5 of the PWS. · 

Option Items 0104, 0204, 0304 and 0404 - T-34 Satellite Site Fixed Support: The Contractor shall comply with 
the requirements specified in Sections 5.1 through 5.1.1.6, 5.1.1.8, 5.1.1.9, 5.1.1.9.1, 5.1.1.9.3 through 5.1.1.12.1, 
5.1.1.12.3 through 5.1.1.16, 5.1.1.16.2, 5 .1.1.17, 5.1.1.19 through 5.1.1.20, 5.1.3.1, 5.1.4.4.5, 5.2 through 5.2.6, 
5.2.9 through 5.2.9.1.2, 5.4.3 through 5.4.5, 5.7 through 5.7.2.2, 5.7.4 through 5.9.2, 5.11through5.11.1.8, 
5.11.13 through 5.11.14, 5.11.16 through 5.11.17, 5.12.4, 5.12.4.3 through 5.12.4.4, 5.12.4.6, 5.12.5.3, 5.12.6 
through 5.12.7, 5.13.1through5.13 through 5.13.20, 5.14.2 through 5.14.3, 5.14.5 throngh 5.14.6.8, 5.14.7 
thiough 5.14.9, 5.14.11through5.14 12.1.2, 5.14.14 through 5.14.15. 5.14.17, 5.15 through 5.16.4, 5.20.1 
through 5.20.1.3, 5.20.1.5, 5.20.1.6 through 5.20.1.8, 5.20.2through 5.20.4.2, 5.21through5.21.7.4, 5.21.8, 
6.0 through 6.3, 7.2.45, and 10.1through10.4 of the PWS. 

Option Items 0105, 0205, 0305 and 0405 - T-34 Fixed Satellite Site Support for Overtime/Holiday: The 
conn·actor shall comply with the requirements specified in Sections 5.6.14 through 5.6.14.1 and 5.21.7 of the 
PWS. 

cLIN 0006, 0023, 0042, 0258 Option Items XX06, XX23, XX42, XX58 -T-34/T-44/T-6 
conditional (Over & Above) Maintenance and Modification Support: The Contractor shall 
comply with the requirements specified in Sections 5 .1.4.1 through 5 .1.4.2, Sections 5. 1.4.3 
through 5.1,4.4.6. Sections 5.1.5.l through 5.1.5.2, Sections 5.4.9 through 5.4.9.2, Sections 
5.5.11through5.5.12.1, Sections 5.5.13 through 5.5.14.1. Sections 5.18.2.1through5.18.2.1.1, 
and Sections 5.21.1through5.21.5 of the PWS and clause H-2. 

Option Items 0106, 0206, 0306 and 0406 -T-34 Satellite Site Conditional (Over and Above) Maintenance: The 
Contractor shall comply with the requirements specified in Sections 5.1.4 through 5.1.4.3.4, 5.1.4.4 through 
5.1.4.4.2, 5.1.5 through 5.1.5.2, 5.4.9through 5.4.9.2, 5.5.13 through 5.5.14.1. 5.20.1.9 through 5.20.1.10, 
5.20.5, and5.21.5 ofthePWS and ClauseH-2. 

CLIN 0007, 0024, 0043 Option Items XX24, XX43 -T-34/T-44/T-6 Non-Maintenance Related Support: -The 
Contractor shall comply with the requirements specified in Sections 5.14.4 through 5.20.1.11 of the PWS. 

Option Items 0107, 0207, 0307 and 0407 -T-34 Satellite Site Non-Maintenance Related Support: -The 
Contractor shall comply with the requirements specified in Section 5.20.1.11 ofthePWS. 
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CLIN 0008, 0025 Option Items XX25-T-34!T44 Engineering Services (Labor Only): -The Contractor shall 
comply with the requirements specified in Sections 5.18.2.2 through 5.18.3.5 of the PWS. 

Option Items 0108, 0208, 0308 and 0408 - T-34 Satellite Site Engineering Services (Labor Only): - The 
Contiactor shall comply with the requirements specified in Sections 5.1.4.3.7 and 5.18.3 through 5.18.3.5 of the 
PWS. 

CLIN 0009, 0026 Option Items XX26 - T-34/T-44 Component Repair: - The Contractor shall comply with the 
requirements specified in Sections 5.3.I through 5.3.1.2, Sections 5.3.1.5 through 5.3.I.6, and Sections 5.21.1 
tlu·ough 5 .21.5 of tlje PWS. 

Option Items 0109, 0209, 0309 and 0409 -T-34 Satellite Site Component Repair: -The Contractor shall comply 
with the requirements specified in Sections 5 .3 through 5 .3 .1.6, and 5 .12.5 .5 of the PWS. 

CLIN 0010, 0027 Option Items XX27 -T-34/T-44 Engine Repair and Modification Labor: -The contractor shall 
comply with the requirements specified in Sections 5.4.7 through 5.4.7.1, Section 5.4.8.3, Section 5.4.10, and 
Sections 5.21.1through5.21.5 of the PWS. 

Option Items 0110, 0210, 0310 and 0410 -T-34 Satellite Site Engine Repair and Modification Labor: - The 
contractor shall comply with the requirements specified in Sections 5.4.7 through 5.4.7.1. 5.4.8.2, 5.4.8.3, and 
5.4.10 of the PWS. 

CLIN 0011. 0028 Option Items XX28 -T-34/T-44 Engine Overhaul: -The contractor shall comply with the 
·requirements specified in Sections 5.4.1-5.4.2, Sections 5.4.6 through 5.4.6.1, Section 5.4.8.2, Section 5.4.10, 
and Sections 5.21.1through5.21.5 of the PWS. 

Option Items Olli. 0211, 0311 and 0411-T-34 Satellite Site Engine Overhaul: The contractor shall comolv 
with the requirements specified in Sections 5.4 through 5.4.1, 5.4.1.2, 5.4.2, 5.4.6 through 5.4.6.1, 5.4.7 through 
5.4.7.L and 5.20:1.11 of the PWS. 

CLIN 0012, 0029 Option Items XX29-T-34/T-44 Propeller Overhaul: -The contractor shall comply with the 
requirements specified in Sections 5.5.1through5.5.10, Section 5.5.12.1, and Sections 5.21.1-5.21.5 of the 
PWS. 

Option Items 0112. 0212, 0312 and 0412-T-34 Satellite Site Propeller Overhaul: - The contractor shall comply 
with the requirements specified in Sections 5.5 through 5.5.12.1 of the PWS. 

CLIN 0013, 0030, 0044 Option Items XX30, XX44 -T-34/T-44/T-6 Holiday Flying: -The contractor shall 
comply with the requirements specified in Sections 5 .6 .14 through 5 .6 .14 .1 of the PWS. 

CL!N 0014, 0031, 0045 Option Items XX31. XX45 -T-34/T-44/T-6 Detaclunent Support: -The contractor shall 
comply with the requirements specified in Sections 5.6.16 through 5.6.16.9 of the PWS. These CLIN/SL!Ns 
cover the premium price not already included in the Fixed Aircraft Maintenance and Flight-Hour Generated 
Maintenance CL!N/SLIN prices. See C-2, CL!Ns OX38 and OX40, for T-6 Detaclunent Support atNAS 
Pensacola. 

Option Items 0114, 0214, 0314 and 0414-RESERVED 

CLIN 0015, 0046 Option Items XX46-T-34/T-6 Preservation/Depreservation (Level III): -The contractor shall 
comply with the requirements specified in Sections 5.17.l through 5.17.2 of the PWS. 

Option Items 0115, 0215, 0315 and 0415 -T-34 Satellite Site Preservation/Depreservatlon (Levellll): -The 
contractor shall comply with the requirements specified in Sections 5 .17. I through 5 .17.2 of the PWS. 
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CLIN 0016, 0032 Option Items XX32-T-34!r-44 FRC Parts Transportation: -The contractor shall comply 
with the requirements specified in Sections 5.12.4.1through5.12.4.2 of the PWS. 
Option Items 0116. 0216. 0316 and 0416-T-34 Satellite Site FRC Paris Transportation: -The contractor shall 
comply with the requirements specified in Sections 5.1.1.7, 5.4.6.2 through 5.4.6.3, and 5.12.4.1through5.12.4.2 
of .thePWS. 

GLIN 0017, 0033, 0047, Option Items XX33, XX47, 0257, 0357, 0457 -T-34/T-44 Parts and Material/ T-6 
Incidental Parts and Material: - The contractor shall comply with the requirements specified in Section 
5.1.1.12.1, Sections 5.1.4.1.1through5.1.4.1.2, Sections 5.1.4.3 through 5.1.4.4.6, Section 5.4.6.2 through 
5.4.6.3, Section 5.4.8.1, S.ections 5.5.1through5.5.10, Section 5.5.11through5.5.12.1, Sections 5.12.4.7 
through 5.12.4.8, Sections 5.12.5 through 5.12.5.5, Section 5.18.3, Sections 5.21.1through5.21.5 and Sections 
9.0 through 9.2 of the PWS. 

Option Items 0117, 0217, 0317 and 0417-T-34 Satellite Site Parts and Material: The contractor shall comply 
with the requirements specified in Sections 5.12.4.1 through 5.12.4.2, 5.12.4.5, 5.12.4 through 5.12.5.2, 5.12.5.4 
through 5.12.5.5, and Sections 9.0 through 9.1 ofthePWS. 

GLIN 0018, 0034, 0048 Option Items XX34, XX48-T-34!T-44!T-6 Travel/Emergent Training Requirement: -
The contractor shall comply with the requirements specified in Sections 5.21.1through5.21.5, and Section 8.0 
of the PWS. The Contractor will be reimbursed for emergent training and travel required in order to perform 
maintenance outside ofa 50-mile radius IA W FAR 31. 

Option Items 0118, 0218, 0318 and 0418 -T-34 Travel/Emergent Training Requirement: -The contractor shall 
comply with the requirements specified in Section 5.21.1 through 5.21.7.4 and Section 8.0 of the PWS. The 
Contractor will be reimbursed for emergent training and travel required in order to perform maintenance outside 
ofa 50-mile radius IA W FAR 31. 

CLIN 0019, 0035, 0051 Option Items XX35, XX51-Administrative!rechnical Data: -The contractor shall 
comply with the requirements specified in Sections 6.0 through 6.3 of the PWS. 

Option Items 0119, 0219, 0319 and 0419-T-34 Satellite Site Administrative/Technical Data: The contractor 
shall comply with the requirements specified in Sections 6.0 through 6.3 of the PWS. 

CLIN 0036 Option Items XX36-T-44A/C OOMA/OIMAINALCOMIS Training: -The contractor shall comply 
with the requirements specified in Section 5.11.2.3 of the PWS. 

CLIN 0052, Option Items XX52, - Performance Measurement Framework Incentive, - The contractor shall 
comply with the requirements specified in Clauses G-1 and H-1 of the RFP. The Contractor shall invoice 
against the Performance Measurement Framework (PMF) CL!Ns only as authorized IA W Clause H-1. 

CLIN 0053 Option Items XX53 - Site Activation/Deactivation/Relocation: - The contractor shall comply with the 
requirements specified in Sections 5.19.l through 5.19.3 of the PWS. 

CLIN 0053AA: T-34 Site Deactivation-The Contractor shall develop and execute a Deactivation Plan to 
dispose of all aircraft and equipment supporting the T-34 program and vacate Government facilities at NAS 
Corpus Christi, TX, Fort Bragg, NC, and Redstone Army Airfield, Huntsville, AL in accordance with CDRL 
0048. The contractor shall deliver a POA&M in accordance with CDRL A007 and a monthly status in 
accordance with CDRL A042. 

CLIN 0054-T-34/T-44/T-6 Transition In: -The contractor shall comply with the requirements specified in 
Section 
5.14.1 of the PWS. 
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CLIN 0055AA Hangar 42 Relocation to Building 1843 -Site Relocation from llangar 42 to Building 1843: The 
Contractor shall support the hangar relocation from Hangar 42 to Building 1843, CNATRA, NAS Corpus 
Christi, TX to include the relocation of administrative and safety personnel, furniture, phones, cotnputers, 
equipn1ent and any other 1niscel!aneous iten1s not listed above required to support operations. The contractor 
shall subrnit a Plan of Action and Milestones (POA&J\11) for the hangar n1ove in accordance with CORL A007. 

CLIN 0055AB Hangar 42 Relocation to Hangar 51 - Site Relocation fron1 Hangar 42 to Hangar 51: The 
Contractor shall support the hangar relocation fro111 Hangar 42 to Hangar 51, CNATRA, NAS Corpus Christi, 
TX to include the relocation of all aircraft within the hangar, associated tools, support equipn1ent, haza1;dous 
1naterial and hazardous waste strcatns. The relocation involves approxiinately 31 1naintenance personnel, 
furniture, phones, co111putcrs, and n1iscc!laneous industrial equipn1ent. The contractor shall subn1it a Plan of 
Action and f\1ilestoncs (POA&fVI) for the hangar 111ovc in accordance with CORL A007. 

CLIN 0056 T-34 Divestiture Slow Down: The contractor shall hold bi-weekly status meetings with the 
Governn1ent. The contractor shall 111aintain sufficient personnel at Corpus Christi to support a slo\vdown in 
CNATRA T-34 divestiture in accordance \Yith the below revised divestiture schedule: 

IL 
m" 

•) •• \ •'· • 
2015 15-Jan 0 28 

15-Feb 0 28 

15-Mar 0 28 

15-Apr 6 28 

15-May 6 22 

15-Jun 1 16 

15-Jul 0 15 

15-Aug 9 15 

15-Sep 6 6 

15-0ct 0 0 

CLIN 0258 and XX58 

CLIN 0259 - Extensive In-Service Repairs added under contract mod P00023 with SLIN 0259AA for the T-6 
Corrosion Rc1nediation and Restoration at NAS' Pensacola, FL and under contract 111od P0003 l with SLIN 
0259AB for the T-6 Corrosion Re1nediation and Restoration at NAS Corpus Christi, TX. 

SLINs 0245AU and 0245AV: Additional Description 

I. CTW-5 to support Le1noore \Vith aircraft arriving 17 May 2017 -DI \Viii be traveling 15 t\.1lay and returning to 
WF on 21 August 2017. Three aircraft \Viii support Len1oore 17 May through I ! July; Two aircraft \viii support 
Len1oore 12 July thru 21 Aug. The third aircraft \Viii transfer fro1n Le1noore to Fallon. 

2. CTW-4 to support El Centro with aircraft (two aircraft) first arriving 19 May - 31 May (2); 12 June - 23 June 
(2); 06 July-29 July (2); 08 Aug - 18 Aug- DI will be traveling 17 May and returning to WF on 21 August 
2017 

3. CTW-5 (One aircraft fron1 Le1noore \Viii transfer· to FallOn) to support Fallon \Vith aircraft first arriving 12 
July 2017 - DI will be traveling 10 July and returning to WF on 15 August 2017. 
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CLIN 0256 -T-6 Tum Qualification Academic and Simulator Training in accordance with paragraphs 5.1.1.8.2 
and 8.0 of PWS dated 2 February 2017.CLIN 0256 was added under contract mod P00029 with SLIN 
0256AA for NAS Whiting Field, FL, SLIN 256AB for NAS Pensacola, FL, and SLIN 0256AC for NAS Corpus 
Christi, TX. 

CLIN 0356 and SLINs 0356 A.A through AC: T-6 Tum Qua! Option for period 10/1/2017 - 9/30/2018 
CLIN 0456 and SLINs 0456 AA through AC: T-6 Tum Qua! Option for period 10/1/2018-9/30/2019. 

!.bi 
ORDER OF PRECEDENCE 
For the purposes of FAR clause 52.215-8, "Order of Precedence- Uniform Contract Format," any portion of the 
contractor's proposal that is incorporated into the contract by reference shall be considered a "Specification;" 
thus, the contractor's proposal will have a lower precedence than the PWS, which is an "Attachment." 

!.21 TRANSITION 
The Contractor shall perform the TRANSITION (Phase-In/Phase-Out) requirements specified in Section 5.14.1 
tbrough 5.14.2 of the PWS. For Transition Phase-In, the Contractor shall be granted access on a non-interference 

basis during the Transition period to all sites, facilities, and non-proprietary technical documents and will be 
allowed to observe the incumbent in the performance of all required maintenance and support. A Transition 
Phase-In period IA W Section 5.14.1 ofthePWS shall commence afteraward, on the first day of the following 
month and· will have a two month period of performance. The Full Performance Period shall commence 
immediately following the Transition period. Responsibility for full performance in accordance with the PWS 
will begin on the first day of the Full Performance Period. The Contractor shall comply with the Transition 
Phase-Out procedures IA W Section 
5 .14.2 of the PWS no less than sixty days before completion or termination of this Contract, 

C-5 
REQUIRED ENTERPRISE-WIDE CONTRACTOR MANPOWER REPORTING APPLICATION 
(ECMRA)INFORMATION 

The contractor shall report contractor labor hours (including subcontractor labor hours) required for 
performance of services provided under this contract for T-34/44/6 Contractor Logistics Support via a secure 
data collection site. Contracted services, excluded from reporting are based on Product Service Codes (PSCs). 
The excluded PSCs are: 

(1) W, Lease/Rental ofEquipment; 
(2) X, ):,ease/Rental ofFacilities; 
(3) Y, Construction of Structures and Facilities; 
(4) S, Utilities ONLY; 
(5) V, Freight and Shipping ONLY. 

The contractor is required to completely fill in all required data fields using the following web address 
httos://doncmra.umci.navv.mil. 

Reporting inputs will be for the labor executed during the period of performance during each Government 
fiscal year (FY), which runs October 1 through September 30. While inputs may be reported any time during 
the FY, all data shall be rep01ted no later than October 31 of each calendar year. Contractors may direct 
questions to the help desk, linked athttos://doncmra.nmci.navv.mil. 

SECTJONC 
Under Section.C, Descriptions and Specifications, C-2 Contract Line Items (CLINS) under CLIN 0053, SLIN 
0053AA is modified as follows: 

CLIN 0053AA: T-34 Site Deactivation - The Contractor shall develop and execute a Deactivation Plan to 
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dispose of all aircraft and equipment supporting the T,34 program and vacate Government facilities a\ NAS 
Corpus Christi, TX, Fort Bragg, NC, and Redstone Army Airfield, Huntsville, AL in accordance with CDRL. 
0048. The contractor shall deliver a POA&M in accordance with CDRL A007 and a monthly status in 
accordance with CDRL A042. 

Under Section C, Descriptions and Specifications, Requirements added under Mod P00023, for CLIN 0259, 
SLINs 0259AA and 0259AB: 

SLIN 0259AA-T-34/T-44/T-6 Extensive In Service Repairs- The contractor shall provide corrosion 
remediation and restoration of select T-6A aircraft at NAS Pensacola for a period of34 days. The contractor 
provide· five full-time ·maintainers during this period and shall remove, treat and preserve wing spar corroSion 
IA W the T-6 Structural Repair Manual and/or the USAF -107 process. The 40 hour rnle as identified in PWS 
paragraph 5.1.4.1and5.1.4.2 does not apply to this effort. 

SLIN 0259AB - T-34/T-44/T-6 Extensive In Service Repairs-The contractor shall provide corrosion 
remediation and restoration of select T-6B aircraft at NAS Corpus Christi for a period of 33 days. The 
contractor provide five full-time maintainers during this period and shall remove, treat and preserve wing spar 
corrosion IA W the T-6 Structural Repair Manual and/or the USAF -107 process. The 40 hour rnle as identified 
in PWS paragraph j.J .4.1 and 5.1.4.2 does not apply to this effort. 

ti!\,4~\r~~~#'1'.i1!¢,j'.i~~frjptl<i11s ~114sil~.~fti~~#'!Ji~j~qt.jl'~ii!.~itjl<)added under Mod P00033, for CLIN 0260, 
SLINs oi60AA, oi6oAJ!, OZ60AC and oi60AD: . . - ..... 

CLIN 0260: 
SLIN 0260AA- T-6B ADS-B Out Dedicated Mod Line: - The contractor shall comply with the requirements 
specified in Section 5.14.1.1 (Transition In) and Section 5.1.4.3.8 of the PWS. For the purposes of this modification, 
PWS paragraph 5.1.4.1, twenty-five hour rule does ncit apply to AFC-XX, A, VC-XX and AFC-60. 
SLIN 0260AB7 T ,6B ADS-B Out Avionics Ele.ctronic Tool Boxes: - The contractor shall deliver two (2) avionics 
electronic tool boxes 90 days after contract mod P00033 award at NAS Whiting Field, FL. 
SLIN 0260AC~ T ,6B ADS-B Out Mechanics Electronic Tool Boxes: - The contractor shall deliver two (2) 
mechanics electronic tool boxes 90 days after contract mod P00033 ,award at NAS Whiting Field, FL. 
SLIN 0260AD-T-6B ADS-B Out Ready Service Locker (RSL): -The contractor shall deliver one (1) RSL in 
accordance with specifications set forth rmder Attachment 154 listed rmder Section J, 90 days after contract mod 
P00033 award at NAS Whiting Field, FL. 

CLIN0360: 
SLIN 0360AA: T-6B ADS-B Out Dedicated Mod Line: - The contractor shal.1 comply with the requirements 
specified in Section 5.1.43.8 of the PWS. For the purposes of this modification, PWS paragraph 5.1.4.l, twenty-five 
hour rule does not apply to AFC-XX, A VC-XX and AFC-60. 
CLIN 0361 - T-6Il ADS-B. Out Modification Parts and Materials: - The contractor shall comply with the 
requirements spec/fled in Section 5.1.4.3.8.1.8 and 5.1.4.3.8.1.10. of the PWS. 
CLIN 0362-- T-6 Support Equipment: - The contractor shall comply with the requirements specified in Section 
5.1.4.3.8.1.13 of the PWS. 

OPTION CLIN 0460: 
SLIN Q460AA-T-6B ADS-B Out Dedicated Mod Line Transition Out: ~ The contractor shall comply with the 
requirements specified in Section .5 .14.2 (Transition Out) and Section 5 .1.4.3 .8 of the PWS. For the purposes of this 
modification, PWS paragraph 5.1.4.1, twenty-five hour rule does not apply to AFC-XX,.A VC-XX and AFC-60. 
OPTION CLIN 0461 -T-6B ADS-B Out Modification Parts and Materials: -The contractor shall comply with the 
requirements specified in Section 5.1.4.3.8.1.8 and 5.1.4.3.8.1.10. of the PWS .. 
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OPTION CLIN 0464-T-6 Support Equipment: - The contractol'Shall comply with the requirements specified in 
Section 5.1.4.3.8.1.13 of the PWS. 

SECTIONE-INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0260: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0260AA: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0260AB: 
INSPECT AT . INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0260AC: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government . Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 0260AD: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0360: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA. NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCLJN 0360AA: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for CLIN 0361: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for CLIN 0362: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for CLIN 0460: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

ACCEPT BY 
NIA 

ACCEPT BY 
·Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
NIA 

ACCEPT BY 
Government 

ACCEPT BY 
NIA 

ACCEPT BY 
N/A 

ACCEPT BY 
NIA 

II'· 



The following Acceptance/Inspection Schedule was added for SUBCLIN 0460AA: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

Tiie following Acceptance/Inspection Schedule was added for CLIN 0461: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for CLIN 0462: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following have been modified: 
SECTJONE 

E-1 
INSPECTION AND ACCEPTANCE TERMS 

Supplies/services will be inspected/accepted at: 

CLIN INSPECT AT· INSPECT BY ACCEPT AT ACCEPT BY 
XXOl-XXJO Destination Government Destination Government 
XXll, XX12 Origin Government Origin Gove1nment 
XX13-XX27 Destination Government Destination Government 
XX28,XX29 Origin Government Origin Government 
XX30-XX54 Destination Government Destination Government 

CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY 

0260AA DestinatiOn Government Destination Government 
0260AB Destination Government Destination Government 
0260AC Destination Government Destination Government 
0260AD Destination Government Destination Government 

0360AA Destination Government Destination Government 

0460AA Destination Government Destination Government 

E-2 

N00019-15-D-0003 
(perraut1710655) 

Page 14 of22 

ACCEPT BY 
Government 

ACCEPT BY 
NIA 

ACCEPT BY 
NIA 

INSPECTION AND ACCEPTANCE OF ADMINISTRATIVE/TECHNICAL DATA AND INFORMATION 
Inspection and acceptance of technical data·and information will be performed by the Requiring Office identified in 
BLOCK 6 of DD Form 1423, Contract Data Requirements List (CDRL). If BLOCK 7 ofDD1423 is coded "XX'', 
the Requiring Office will electronically accept in PEGNET. Inspection of administrative/technical data and 
information will be performed by ensm·ing successful completion of the requirements set forth in the DD Form 
1423, Contract Data Requirements List (CDRL) and incorporation/resolution of Government review comments on 
the data items. Refer to Attachment 2, CDRL Instructions, for approval/disapproval process. 
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The follo';ing Delivery Schedule for SUBCLIN 0260AA has been added: 

DELIVERY DATE 

POP 19-SEP-2017 TO 
30-SEP-2017 

QUANTITY 

NIA 

SHIP TO ADDRESS DODAAC I 
CAGE 

NA VAL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0260AB has been added: 

DELIVERY DATE QUANTITY 

05-JAN-2018 2 

SHIP TO ADDRESS DODAAC I 
CAGE 

NAVAL AIR SYSTEMS COMMAND NOOO 19 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0260AC has been added: 

DELIVERY DATE QUANTITY 

05-JAN-2018 2 

SHIP TO ADDRESS DODAAC I 
CAGE 

NAVAL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0260AD has been added: 

DELIVERY DATE ·QUANTITY 

19-JAN-2018 1 

SHIP TO ADDRESS DODAAC I 
CAGE 

NAVAL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 



N00019-J5-D-0003 
(perrautl 710655) 

Page 16 of22 

The following Delivery Schedule for SUBCLIN 0360AA has been added: 

DELIVERY DATE 

POP 01-0CT-2017 TO 
30-SEP-2018 

QUANTITY 

NIA 

SHIP TO ADDRESS DODAAC I 
CAGE 

NAVAL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

The following Delivery Schedule for SUBCLIN 0460AA has been added: 

DELIVERY DATE 

POP Ol-OCT-2018 TO 
30-SEP-2019 

The following have been modified: 
SECTIONF 

F-1 TERM OF CONTRACT 

QUANTITY 

NIA 

SHIP TO ADDRESS DODAAC I 
CAGE 

NA VAL AIR SYSTEMS COMMAND N00019 
JOE COOPER 
47123 BUSE ROAD, BLDG 2272, RM 351 
PATUXENT RIVER MD 29670 
301-342-0664 
FOB: Destination 

a. The term of this contract is 11 months beginning with a two month. Transition Phase-In Period (CLIN 0054) 
followed by a nine month Full Performance Period at the applicable plices and fully burdened hourly rates 
specified in Section B (CL!Ns OOXX) of this contract. See Section C-1. 

b. Flight operations shall commence on the fourth day of full performance in accordance with PWS 5.14.1.5. 
Commencement of full performance tasking and associated period of performance covered by the applicable 
full performance task order( s) includes the initially scheduled no-fly period. 

c. The contract term may be extended by the exercise of options (CL!Ns OIXX, 02XX, 03XX, 04XX) as shown. 
below. 

d. The maximum full performance period of this contract (excluding the two month Transition Phase-in period) is 
57 months, which is inclusive of all potential options !AW 52.217-9. 

e. If Option 52.217-8 is exercised, the total performance period of full performance would be extended by no more 
than six ( 6) additional months, for a potential maximum full performance period of 63 months (excluding the 
two month Transition Phase-in period). · 

START DATE END DATE 

CLIN 0054 1 Novemlier2014 31 December 2014 

CL!Ns 0001 - 0053 1 January 2015 30 September 2015 

CLIN0055* 9 April 2015 30 September 2015 



CLIN0056 

CL!Ns 0104-0112, 0114- 0153; 
0155; 
CL!Ns 0204-0212, 0214 - 0220 -
0258; 0255;0258, 0259, 0260 (**) 
CL]Ns 0304-0312, 0314, 0320 -
0358; 0355; 0358, 0359, 0360,361 
!lJld 362 
Option CL!Ns 0404-0412, 0414, 
0420 - 0458; 0455; 0458; 0460, 461 
arid 462 

20May 2015 

I October20J5· 

1 October 2016 

1October2017 

1 October2018 
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15 September 2015 

30 September 2016 

30 Sepjem!Jer 2017 

30 September 2018 

30 September 2019 

* CLIN 0055AA will start approximately 13 April 2015 and be completed within four calendar days. Should 
weather or qther unforeseen circumstances develop which cause a Government postponement in this schedule, a 
revised schedule will be authorized by the ACO. In no case shall the move be completed later than 31 May 2015. 

CLIN 0055AB will start No Later Than (NLT) 27 April 2015 and be completed within four calendar days. Should 
weather or other unforeseen circumstances develop which cause a Government postponement in this schedule, a 
revised schedule will be authorized by the ACO. In no case shall the move be completed later than I May 2015. 

(**) CLIN 0260 include SLIN 0260AA for the ADS,B Out. Modline effort for the period from contract award to 30 
September 2017; SL!Ns 0260AB through 0260AD for two (2) avionics electronic tool boxes, two (2) mechanics 
electronic tool boxes and one (1) Ready Service Locker (RSL) that shall be delivered to NAS Whiting Field, FL, 90 
days after contract mod P00033 award. 
SLIN 0260AA will be executed at NAS Whiting Field, FL. 
SL!Ns 0260 AB (avionics electronic tool boxes), 0260AC (mechanics electronic tool boxes) shall be delivered 90 
<;lays after contract mod P00033 award to NAS Whiting field FL. 
SLIN 0260AD (RSL) shall be delivered 14 weeks after award of contract mod P00033 to NAS Whiting Field FL. 
The contractor's POC for delivery of the electron.ic tool boxes and RSL is: 

Randy Ball 
850.484.6258 
DynCmp International, LLC 
NAS Whiting Field 
7701 USS Enterprise St 
Milton, Florida 32570 
Randy.ball@dyn-intl.corn 

SLIN 0360AA will be executed at NAS Whiting Field, FL. 
SLIN 0460AA, if exercised, will be exec~ted at NAS Whiting Field, FL. 

5252.211-9507 PERIOD OF PERFORMANCE. (NAV AIR)(SEP 2013) 
(a) The contract shall commence on the first day of the Base period of performance and shall continue for a 

period of l l 1nonths. However, the period of performance may be extended in accordance with the option 
provisions contained herein. 

(b) IfDFAR Clause 252.216-7006, "Ordering", is incorporated into this contract then the period in which the 
Government can issue oi:ders under the contract will be extended at the exercise of an option, and extended to the 
end of that option period. 

SECTION G -CONTRACT ADMINISTRATION DATA 



The following have been modified: 
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5252.201-9502 CONTRACTOR'S AUTHORIZED CONTRACT COORDINATOR AND TECHNICAL 
LIAISON (NA V AJR)(OCT 2005) 

(a) The contractor shall state below the name and telephone numbers of the contractor's employees responsible for 
coordination of contract functions/liaison with the Contracting Officer and/or Contract administrator, and providing 
technical assistance as required regarding product specifications, functionality, etc. 

ALTERNATE: 
NAME: 
PHONE (BUS): 
PHONE (AFTER HOURS):_ 

(b) The contractor shall notify the Contracting Officer and/or Contract Administrator in advance, in writing, of 
any changes in the above listed personnel. 

SECTION J -LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 
SECTIONJ 

IDOCUMENT TYPE DESCRIPTION ILAST REVISION 
(IF OTHER THAN 
iINITIALRFP 
'"'·LEASE) 

Exhibit A CDR!.s (! 6 Sentember 2015) 0 00010 
CDR!. A002 revised (26 November 2016) to inCiude CLINXX58 in Block P00022 
A of the CDRL 
CDR!. A018 revised date 06/15/2017 P00030 
CDRL A055 revised to be RESERVED P00031 
CDR!.s 08 13 ·15 21 .30 37 39 48 53 reviSed dated 21 June 2017 P00033 

Exhibit B "'"SERVED 
IRxhibit c OA WR Tracker 
'ttachment 01 ~erformance Work Statement (PWS\ 118 Sen 2017) "00033 
Attachment 02 · Exhibit A, Suuplement 1 (CDR!. Instruction) 
Attachment 03 CDR!. Supplement 2 DASR CDR!. A006 (27 Amil 2016) P00016 

IA ttachment 04 CDR!. Sunnlement 3 Obsolescence Pait Recommendation CDRL A020 
IA ttachment 05 i1>PSERVED 
I Attachment 06 nualitv Control ProQrain Plan - Contractor AWARD 
Attachment 07 r'PARS Uodate Ouestionnaire ISectL) 
IA ttachment 08 IPast Performance Ouestionnaire !Sect L) 
A: ttachment 09 Performance Measurement Framework 



Attachment 10 
Attachment 11 
Attachment 12 
Attachment 13 
Attachment 14 
Attachment 15 
Attachment 16 
Attachment 17 
IA ttachment 18 
IA ttachment 19 
Attachment 20 

ttachment 21 
ttachment 22 
ttachment 23 
ttachment 24 
ttachment 25 

ttachment 26 
ttachment 27 
ttachment 28 

Attachment 29 
<\ttachment 30 
~ ttachment 31 
~ttachment 32 

!Attachment 33 
!Attachment 34 
IA ttachment 35 
IA ttachment 36 
'Attachment 3 7 
I\ ttachment 3 8 
Attachment 3 9 
I\ ttachment 40 
• ttachment 41 
ttachment 42 
ttachment 43 
ttachment 44 
ttachment 45 
ttachment 46 

Attachment 4 7 
Attachment 48 
Attachment 49 
Attachment so· 
Attachment 51 
• ttachment 52 
Attachment 53 
Attachment 54 
Attachment 55 
Attachment 5 6 
Attachment 57 
I\ ttachment 5 8 
Attachment 59 
Attachment 60 
Attachment 61 

IKESERVED (COR Appointment Letters) 
'RESERVED 
PWS Enclosure 1 Facilities - NAS WF 
PWS Enclosure 1 FaciHties - Satellite Site NAS Oceana 
PWS Enclosure 1 Facilities - Satellite Site NAS Lemoore 

· PWS Enclosure 1 Facilities - Satellite Site NAF El Centro 
tl'WS Enclosure 1 Facilities - NASP 
DWS Enclosure 1 Facilities-NASCC (Hangar 51) 
tl'WS Enclosure 1 Facilities - NASCC !Revised) 
DWS Enclosure 1 Facilities - Satellite Site Huntsville 
PWS Enclosure 1 Facilities - FRC SE 
PWS Enclosure 1 Facilities - Satellite Site Ft Bragg 
PWS Enclosure 1 Facilities - Satellite Site MCAS Miramar 
PWS Enclosure 2 - NAS WF IMRL 
PWS Enclosure 2 - NAS WF GFP 
tl'WS Enclosure 2 - NAS WF Government Furnished Material dated 20 
Anril2015 . 

PWS Enclosure 2 - NASP GFP 
PWS Enclosure 2 -NASCC GFP 
PWS Enclosure 2 - NASCC Government Furnished Material 
PWS Enclosure 2-IMRL Sunnlement 4 CTW-5 T34 
PWS Enclosure 2 - IMRL Sunnlement 3 CTW-4 
DWS Enclosure 2 - IMRL Sunnlement 2 T-6A 
tl'WS Enclosure 2 - IMRL Sunnlement 1 T-6B . 
tl'WS Enclosure 2 - Satellite Site NAF El Centro GFP · 
IDWS Enclosure 2 - Satellite Site Fallon GFP 
PWS Enclosure 2 - Satellite Site Fort Braw GFP 
DWS Enclosure 2 - Satellite Site Huntsville GFP 
DWS Enclosure 2 - Satellite Site NAS Lemoore GFP 
0 WS Enclosure 2 - Satellite Site MCAS Miramar GFP 
PWS Enclosure 2- Satellite Site NAS Oceana GFP . 
<~.SERVED 

'WS Enclosure 4 -T-44C Corrosion Control Plan (1Jan2015) 
liliSERVED 
PWS Enclosure 4 PMA273 T-34C Corrosion Control Plan (Change 7) 
PWS Enclosure 5 -ALSS lnventorv T-6 NAS WF and NASCC 
IDWS Enclosure 5 - ALSS Inventory T-6 NASP 
PWS Enclosure 5 -ALSS Inventory T-34/T-44 NASCC 
PWS Enclosures -ALSS Inventorv T-34 NAS WF 
PWS Enclosure 6 - T-6B MESM 
PWS Enclosure 6 -.T-6A MESM 
DWS Enclosure 6 - T-44A/C MEL 
'Ws Enclosure 6-T-34 MEL 
PWS Enclosure 7 On-Site (OS) ComnonentReoair List-T44 
'WS Enclosure 7 OS Como Renair List - T34 
'nclosure 8 - General Paint Schemes 
nclosure 8 - T44 Paint Scheme 
nclosure 8 T-34 Oceana 
nclosure 8 T-34 Miramar 
nclosure 8 T-34 Lemoore· 

Enclosure 8 T-34 Huntsville 
EnC!osure 8 T-34 Ft Bragg 
Enclosure 8 T-34 El Centro 
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·r1 

P00024 

DOQQQ5 
IDQQ005 
IDQOOIO 

POOOOS 
PQOOOS 
P00005 

tl'00005 
P00005 
P00005 
P00005 
P00005 
00005 
00005 

tp00004 
ID00004 



·1-; Attachment 62 
Attachment 63 
• ttachment 64 
'ttachment 65 
Attachment 66 
Attachment 67 
Attachment 68 

ttachment 69 
ttachment 70 
ttachment 71 

Attachment 72 
Attachment 73 
IA ttachment 7 4 
IA ttachment 75 
IA ttachment 76 
1A ttachment 77 
Attachment 78 
Attachment 79 ' 

• ttachment 80 
• ttachment 81 

ttachment 82 
ttachment 83 
ttachment 84 

Attachment 85 
l\ttachment 86 
Attachment 87 
Attachment 8 8 
Attachment 89 
Attachment 90 
Attachment 91 
Attachment 92 
IA ttachment 93 
IA ttachment 94 
Attachment 95 
Attachment 96 
Attachment 97 
Attachment 98 
• ttachment 99 
Attachment 100 
Attachment 101 
IA ttachment 102 
IA ttachment 103 
IA ttachment 104 
!Attachment 105 
Attachment 106 
Attachment 107 
Attachment 108 
Attachment 109 
Attachment 110 
Attachment 111 
• ttachment 112 
Attachment 113 
Attachment 114 

Enclosure 8 T-34 CNATRA 
PWS Enclosure 9 - Ann!icable Documents (12 March 2015) 
RF.SERVED 
RF.SERVED 
PWS Enclosure 11 Satellite Site FHs - T34 
WS Encl12 T34 SIRG: 01-50-T34C-600-6-4.2 

PWS Encl12 T34 SIRG: Ol-50-T34C-600-6-4.1 
WS Encll2 T34 SlRG: Ol-50-T34C-600-6-2 

PWS Enc112 T34 SIRG: Ol-50-T34C-600-6-1 
PWS Encll2 T34 SIRG: Ol-50-T34C-600-6 
liliSERVED 
lliliSERVED 
!RF.SERVED 
RF.SERVED 
RF.SERVED 
'F.SERVED 
'F.SERVED 
'F.SERVED 
F.SERVED 

>F.SERVED 
'WS Encll4 T44C SIRG: 01-50-T44C-600-6-4.2 (16 November 2015) 
'WS Encl 14NAVAIR 01-50-T44C-600 6-3 
WS Encl 14 T44C SIRG: 01-SOT44C-600-6-4.1(]Jan20151 
WS Encl 14 T44C SIRG: Ol-50-T44C-600-6-1 (] Jan2015) 
WS Encl 14 T44C SIRG: 01-50-T44C-600-6 (16 November 2015) 

RESERVED 
RESERVED 
RESERVED ' 

PWS Encl 14 T44C SIRG: Ol-50-T44C-600-6-2 
PWS Annendix A Records and Logbooks 
A nnendix B - CDRLs List 
IPWS Annendix C - Site Operating Hours 
RF.SERVED 
'F.SERVED 

PWS Annendix F - Definitions 
PWS Annendix G -Enclosure list 
PWS Annendix H - Acronvms 
CBA T34 Whiting Field- CBA-2015-8064 
CBA Pensacola-CBA-2015-8062 

' 

CBA Oceana- CBA-2015-8068 
CBA Miramar - CBA-2015-8067 
CBA Lemoore- CBA-2015-8066 
CBA - El Centro- CBA-2015-8069 
CBA Corpus Christi- CBA-2015-8061 
WD 15-5608 (Rev.-]) (El Centro) 
WD 05-2508 (Rev.,19) (Corpus Christi) 
WD 05-2074 (Rev.-21) (Lemoore) 
WD 15-4342 (Rev.-2) (Oceana) 
WD 05-3034 (Rev.-19) (Pensacola & WF) 
CBAMOAs 

F.SERVED UPON AWARD (Manning) 
>ESERVED UPON AWARD (Price) 
liliSERVED UPON AWARD (Price-SubContractor) 
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>00004 

Amendment 0001 

P00004 
P00004 
P00004 
P00004 
P00004 
P00004 
P00013 

>00004 
>00004 
P000]3 

AWARD 

POOOlO 
POOOlO 
POOOlO 
POOOJO 
P00010 
POOOlO 
POOOlO 
P00017 
1Pooo17 
P00017 
P00017 
POQOl 7 
Amendment 0001 



Attachment 115 
Attachment 116 
Attachment 117 
Attachment 118 
Attachment 119 
l>ttachment 120 
Attachment 121 
Attachment 122 
Attachment 123 
Attachment 124 
Attachment 125 
Attachment 126 
IA ttachment 127 
IA ttachment 128 
Attachment 129 
Attachment 130 
Attachment 131 
• ttachment 132 
• ttachment 133 
Attachment 134 
Attachment 135 
Attachment 136 
ll>ttachment 13 7 
ll>ttachment 138 
Attachment 139 
Attachment 140 
Attachment 141 
Attachment 142 
Attachment 143 
Attachment 144 
Attachment 145 

IA ttachment 146 
IA ttachment 147 
IA ttachment 148 

. Attachment 149 
Attachment 150 
'i.ttachment 151 
'i.ttachment 152 
Attachment 153 
Attachment 154 

RESERVED 
RFSERVED 
CBA 2014-7095 Huntsville 11Awmst2014 
WD 05-2394 (Rev.-17) (Ft. Braw) 
CBA 2014-7094 Ft. Braw 22 Seotember 2014 
1<HSERVED 
RESERVED 
RESERVED . 

WD 05-2334 (Rev.-19) (Fallon) 
CBA Fallon- CBA-2015-8065 
RESERVED 
WV 05-2006 (Rev.-13) (Ft. Rucker) 
WD 05-2116 (Rev.-14l(Jacksonville) 
!Encl 15 CNATRA Inst4355 
RFSERVED 
RFSERVED . 

Scheduled GFP List 
Reauisitioned GFP List 
\JA VAIR rPMA273) 01-250-13-600-004-6 2 T-44 Jan 2013 
\JA VAIR (PMA273) 01-250-13-600-005-6 2 T-44 Jan 2013 
~A VAIR (PMA273) 01-250-13-600-011-6 2 T-44 Jan 2013 
NA VAIR (PMA273) 01-250-13-600-16-6 2 T-44 Jan 2013 
1NAVAIR(PMA273) 01-250-19-600-:XXX T-44 Jan 2013 
NA VAIR (PMA273 Tl6-13-600-145-6 2 T-44 Jan 2013 
INA VAIR (PMA273 01-250-13-600-004-6 2 T-44 Jan 2013 
NA VAIR (PMA273 01-250-13-600-005-6 2 T-44 Jan 2013 
NA VAIR (PMA273) 01-250-13-600-011-6 2 T-44 Jan 2013 
NA VAIR (PMA273) 01-250-13-600-16-6 2 T-44 Jan 2013 
RFSERVED 
NA VAIR (PMA273) T16-13-600-145-6 2 T-44 Jan 2013 
Small Business Subcontracting Plan-Revised to Incorporate Satellite Site 
Modification 
CBA NASP Pilots-CBA-2015-8070 
CBA NASCC Pilots- CBA-2015-8071 
IWD 15-5636 (Rev.-2) (Miramar) 
lr-6 Turn Qualication Academic and Simulator Training 
ADS'B Out IV!odline Installation Schedule 
~D AFC-XX ADS-B but Draft 19 Jan 20i 7 
~,6,AFC-60 WIRING MOD DRAFT 04 OCT2016 
l1J AVC-XXADS-B OUT DRAFT 19 JAN2017 

Ready Service Locker (RSL) Sp.ecifications 
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DOOOOI 
P00010 
POOOOI 

P00017 
'00010 

P00013 

POOOlO 
POOOIO 
1Pooo11 
°'00024 
°'00033 
°'00033 
D00QJJ 
D00033 
'00033 

1. Contract prices are as established in Section B of the contract or as revised by issuarice of a contract 
modification. No funds are obligated at this time. Funds will be obligated by issuance of separate 
delivery orders. 

2. All other contract te1ms and conditions remain unchanged. 

(End of Summary of Changes) 
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